

Zanzirangi Client Handover Checklist

Audit date	2026-10-01
Revision	main @ 2379f82 + uncommitted working tree
Purpose	Track what must be completed, verified and transferred before the Zanzirangi House website is handed over to the client
Companion	ZANZIRANGI_PROJECT_BRIEF.md

Status legend: Ready · Partial · Not ready / not found · Not verified (requires external verification)

Items marked **[Contract]** depend on the commercial agreement and must be confirmed; nothing in the repository establishes ownership or obligations.

1. Summary

Area	Status
Source code	
Domain	
Hosting	
Admin credentials	
Documentation	
Database	
Backup	
Deployment	
Maintenance	
Support	
Analytics	
Third-party accounts	

Handover readiness: NOT READY.

2. Detailed Checklist

2.1 Source code

Item	Status	Notes / evidence
Repository exists with full history		Git, branch main
All production code committed		90 modified + 38 untracked paths (migration 003, 9 admin modules, new repositories, server/runtime.ts)
Release tagged (e.g. v1.0.0)		No git tags

Item	Status	Notes / evidence
Version number consistent	✗	<code>package.json</code> 1.0.0 vs "v2.0" commits vs <code>-v3</code> folder
Build reproducible from clean checkout	●	<code>vite build</code> passes; <code>tsc</code> fails in <code>scripts/</code>
Build artefacts removed from VCS	✗	<code>server.js</code> committed
Unused dependencies removed	✗	<code>@google/genai</code> unused
Repository visibility & access list confirmed	?	Private/public unknown
Code ownership / licence to client	?	[Contract] — no LICENSE file

2.2 Domain

Item	Status	Notes
Domain <code>zanzirangihouse.com</code> registrant = client	?	[Contract]
Registrar login transferred / shared	?	
DNS records documented (A/AAAA, CNAME, MX, TXT/SPF/DMARC)	✗	Not in repo
Auto-renew & expiry date recorded	?	
Domain naming consistent	✗	README uses <code>zanzirangi.com</code>

2.3 Hosting

Item	Status	Notes
Hostinger account holder identified	?	[Contract]
Plan, renewal date, billing owner recorded	?	
Node.js app config documented (startup <code>server.js</code> , Node version, env var names)	●	<code>.env.example</code> ; docs inconsistent
SSL certificate active & auto-renewing	?	
Media storage path confirmed outside deploy folder	?	Expected <code><domain>/zanzirangi-media</code>
Legacy hosts (GitHub Pages, Vercel) decommissioned	✗	Workflow still deploys on push

2.4 Admin credentials

Item	Status	Notes
Client superadmin account created in production	?	No documented provisioning procedure for MySQL (<code>scripts/create_admin.js</code> writes JSON DB only)
Developer/test admin accounts disabled or removed	?	JSON seed historically created 5 initial admins
Credentials delivered via secure channel (password manager)	?	
Client instructed to change password on first login	✗	No forced-change feature
MFA on hPanel, registrar, GitHub, Google accounts	?	

2.5 Documentation

Item	Status	Notes
Project brief / architecture / readiness / security	✓	This audit set (ZANZIRANGI_*.md)
README current	✗	Describes obsolete static SPA + Gemini key
Admin user guide (how to edit content, upload media, manage chat)	✗	Not found
Operations runbook (deploy, rollback, restore, rotate secrets)	●	Fragments across docs/ , inconsistent
Docs redacted of infrastructure identifiers	✗	See Security Checklist S-01
Consolidated / archived historical audit docs	✗	40+ overlapping files

2.6 Database

Item	Status	Notes
Schema documented	✓	server/database/migrations/*.sql ; Architecture doc §4
All migrations committed and applied in production	?	003 uncommitted; applied state unknown
DB engine (MySQL vs MariaDB) confirmed	?	Affects migration 003
DB credentials rotated after development	✗	Recommended (identifiers exposed in docs)
Remote MySQL access disabled/restricted	?	
Test/forensic data removed from production	?	Test scripts write CMS_TEST /forensic rows

2.7 Backup

Item	Status	Notes
Automated daily DB backup	✗	Not found
Media folder backup	✗	Not found
Off-site copy	✗	
Restore procedure documented & tested	✗	scripts/restore-exact-baseline.ts is a destructive dev tool, not a DR procedure
Responsibility for backups assigned	?	[Contract]

2.8 Deployment

Item	Status	Notes
Build + package scripts	✓	npm run build , npm run package:hostinger
Verified production deployment with smoke test	✗	Not evidenced
Rollback procedure matching actual workflow	✗	docs/ROLLBACK_PLAN.md assumes git-push deploy
Staging environment	✗	Not detected

2.9 Maintenance

Item	Status	Notes
Maintenance plan (updates, dependency audits)	✗	[Contract]
Monitoring & alerts configured	✗	Only /api/health exists
Error tracking	✗	
Log access for client	?	Hostinger panel

2.10 Support

Item	Status	Notes
Support agreement / SLA	✗	[Contract]
Escalation contacts	✗	
Chat hand-off notification to staff	✗	Staff must watch the inbox manually

2.11 Analytics

Item	Status	Notes
Web analytics installed	✗	Not found
Google Search Console / Bing verified, sitemap submitted	?	No verification tags in <code>index.html</code>
Google Business Profile linked	?	Maps share link exists
Cookie/consent banner (if analytics added)	✗	

2.12 Third-party accounts

Account	Used for	Owner	Status
Hostinger	Hosting, MySQL, storage	?	?
Domain registrar	<code>zanzirangihouse.com</code>	?	?
GitHub	Source, Actions, Pages	Repo author <code>FarrelBerwyn</code>	? transfer [Contract]
Google (Maps listing / Business Profile)	Map link	?	?
WhatsApp Business number	Guest contact	?	? — phone in code is a placeholder
Vercel	Legacy static deploy	?	?
Unsplash	Stock images in fallback content	n/a (licence terms)	? confirm image rights

2.13 Content & legal

Item	Status	Notes
Property address & coordinates confirmed	✗	Bwejuu (map) vs Kizimkazi (JSON-LD/llms.txt)
Phone/WhatsApp confirmed	✗	Placeholder <code>+255 777 890 123</code> in <code>index.html</code> , <code>public/llms.txt</code> , fallbacks
Ratings / reviews / prices in structured data substantiated	✗	<code>AggregateRating</code> 4.9/142, OTA scores unverified
Privacy policy reflects actual data processing (chat logs, IPs in audit log, localStorage)	?	<code>src/pages/PrivacyPage.tsx</code> — content not legally reviewed
Terms reviewed	?	<code>src/pages/TermsPage.tsx</code>
Photo/video rights	?	[Contract]

3. Handover Pack (to deliver once items above are complete)

1. Tagged source release + changelog.
2. Redacted documentation set (this audit, runbook, admin guide).

3. Credential register (stored in client's password manager — never in documents).
4. Account ownership register (Section 2.12 completed).
5. Backup schedule + last successful restore test record.
6. Production verification record (Production Readiness \$4 completed).
7. Signed acceptance and support/maintenance agreement [**Contract**].